
Bank Stabilization Phase IV Jun-26

Pay Item Unit Quantity Unit Cost Total Cost 

Mobilization LS 1 100,000.00$  100,000.00$       

Clearing and Grubbing AC 7 6,000.00$       42,000.00$         

Demolition LS 1 54,250.00$    54,250.00$         

Hydroseeding AC 7 2,500.00$       17,500.00$         

Solid Sodding SY 3500 14.00$            49,000.00$         

Articulating Block on Geotextile Fabric SY 3000 90.00$            270,000.00$       

Erosion Control Blanket SY 2000 40.00$            80,000.00$         

Riprap (200# 18" Thick) SY 1150 120.00$          138,000.00$       

Silt Fence LF 9500 5.00$              47,500.00$         

Check Dams EA 260 100.00$          26,000.00$         

Fence Relocation LF 2500 25.00$            62,500.00$         

Subgrade Preparation LF 4750 15.00$            71,250.00$         

Excess Excavation CY 5200 25.00$            130,000.00$       

Gravel Roadway (6" thick on geotextile fabric) SY 5400 30.00$            162,000.00$       

1,250,000.00$   

250,000.00$       

250,000.00$       

200,000.00$       

Permitting 50,000.00$         

2,000,000.00$   

Right-of-Way/Easement Acquisition

20% Contingency 

Total Estimated Project Cost

City of Diamondhead
Opinion of Probable Cost

Estimated Construction Costs

Engineering Costs (Design, Inspection, Construction, Testings, etc.)
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